Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14543-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 08/06/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1047 Days
US 80/SR 26 OVER THE OGEECHEE RIVER. Elapsed Calender Days: 753 Days
Percent Time: 71.92
District: 5 Area: 06
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

EATONTON GA 31024-3355 Date Work Began: 08/20/2013

Phone: (706)485-7283 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/20/2016

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $8,370,752.58 Counties:

Original Contract Amount $8,242,911.90 Bryan Effingham

Funds Available $3,036,358.42

Percent Complete 63.73%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
533145- $8,370,752.58 $8,242,911.90 $3,036,358.42 63.73% $258,244.89

Chief Engineer

07/01/2015
to 07/31/2015
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07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

533145-

US 80/SR 26 - BRIDGE CNST

BRST0-0005-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,267,515.33
$1,066,878.83
$5,334,394.16

$5,334,394.16

$5,334,394.16

Prev to Date
$3,921,712.31

$980,428.07

$4,902,140.38

$0.00 $174,008.89
$5,076,149.27

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,076,149.27

Total Payable:

This Estimate

$345,803.02
$86,450.76
$432,253.78
($174,008.89)
$258,244.89
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$258,244.89



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14543-13-000-0 Estimate Number: 0024

Date: 08/06/2015

Page 3 of 5

Pay Period: 07/01/2015
to 07/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-1000 TRAFFIC CONTROL - LS 1.000 .786
25000.000 .070
.856 $1,750.00 $21,400.00
BRST0-0005-05(047)
Category Amount: $1,750.00 $21,400.00
Category Number: (0020 CULVERT
0105 207-0203 FOUND BKFILL MATL, TP II CcYy 61.000 61.186
66.780 .000
61.186 $.00 $4,086.00
Category Amount: $0.00 $4,086.00
Category Number: 0030 EROSION CONTROL
0125 163-0240 MULCH TN 406.000 88.355
170.000 1.155
89.510 $196.35 $15,216.70
0140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 244.000 300.675
22.820 .000
300.675 $.00 $6,861.40
0150 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,423.000 883.400
1.400 361.000
1,244.400 $505.40 $1,742.16
0175 167-1500 WATER QUALITY INSPECTIONS MO 29.000 20.000
650.000 2.000
22.000 $1,300.00 $14,300.00
0177 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,220.000
15.230 .000
1,220.000 $.00 $18,580.60
CO #2 (ECTC FANo 1)
Category Amount: $2,001.75 $56,700.86
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0290 441-0050 CONC SLOPE DRAIN SY 46.000 60.050
75.000 .000
60.050 $.00 $4,503.75
Category Amount: $0.00 $4,503.75
Category Number: (0070 BRIDGE NO 1
0475 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 384.000 226.575
45.000 91.573
318.148 $4,120.79 $14,316.66
0490 500-3002 CLASS AA CONCRETE cYy 446.000 367.090
675.000 83.310
450.400 $56,234.25 $304,020.00
0495 500-3700 SEAL CONC cYy 128.000 34.776
600.000 41.600
76.376 $24,960.00 $45,825.60
0500 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 5,320.000 4,728.600
92.500 591.700
5,320.300 $54,732.25 $492,127.75
1
0505 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,488.000 .000
165.000 1,487.550
1,487.550 $245,445.75 $245,445.75
1
0510 511-1000 BAR REINF STEEL LB 70,423.000 55,534.864
0.790 19,816.136
75,351.000 $15,654.75 $59,527.29
0515 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 3,140.000 1,699.770
54.000 506.560
2,206.330 $27,354.24 $119,141.82
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 533145-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO 1
0521 520-2216 PILING, PSC, 16 IN SQ LF .000 1.250
43.500 .000
1.250 $.00 $54.38
PILE CUTOFF - Piling, PSC, 16 IN SQ
0526 520-2218 PILING, PSC, 18 IN SQ LF .000 80.720
43.500 .000
80.720 $.00 $3,511.32
CUT OFF
Category Amount: $428,502.03 $1,283,970.57
Category Number: (0080 BRIDGE NO 2
0595 520-2216 PILING, PSC, 16 IN SQ LF 185.000 225.000
58.000 .000
225.000 $.00 $13,050.00
Category Amount: $0.00 $13,050.00
Category Number: 0060 UTILITIES
0690 665-0015 STEEL GAS MAIN - LF 3,100.000 3,329.000
54.290 .000
3,329.000 $.00 $180,731.41
4IN
Category Amount: $0.00 $180,731.41

Project Total Amount: $432,253.78

$5,334,394.16



